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Mzr. Michael A. Wiison, Program Manager E E@
Nuclear Waste Program JUN 1 200t

State of Washington

Department of Ecology E D MC

1315 W. Fourth Avenue
Kennewick, Washington 99336

Dear Mr. Wilson:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
(TRI-PARTY AGREEMENT) INTERIM MILESTONE M-89-02, COMPLETE
REMOVAL OF 324 BUILDING RADIOCHEMICAL ENGINEERING CELLS

- B-CELL MIXED WASTE (MW) AND EQUIPMENT, NOVEMBER 30, 2000

Sysgae

This letter is in response to Rick Bond’s State of Washington Department of Ecology (Ecology)
letter to Clifford E. Clark, U.S. Department of Energy, Richland Operations Office, same subject
as above, dated March 13, 2001, requesting an approved plan and schedule for removal of the
remaining equipment (excluding cranes and manipulators). Fluor Hanford, Inc. based on their
collective professional opinion, has provided a list of estimated dates for removal of the
equipment listed in Section 2f of the 324 Building Tri-Party Agreement Interim Milestone
M-89-02 Checklist”. The list as approved by Ecology, is comprised of items to remain in the
324 Building B-Cell after the M-89-02 scope of work has been completed. Three items, as listed
below associated with the removal of the spent fuel, are estimated to be removed by the end of
June 2003:

s Two temporary fuel storage racks;
¢ one fuel pin storage container {Gattling Gun); and
s all the fuel thimbles (B-Cell).
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The remaining equipment wili be removed as soon as possible once a determination is made that
it is no longer required for deactivation work, or at the end of September 2005, whichever occurs
first. Some items originally identified in Section 2f may actually be needed for deactivation
work after M-89-00 closure activities are completed in October 2005. These items will be
removed when they are no longer needed for deactivation. If you have any comments or
questions, please contact Gloria Williams, of my staff, on (509) 372-0586.

W4

;' Joel Hébdon, Director
RCA:GAW Regulatpry Compliance and Analysis Division

cc: R. Gay, CTUIR
L. Cusack, Ecology
R. F. Stanley, Ecology
D. Bartus, EPA
D. R. Sherwood, EPA
J. S. Hertzel, FHI
O. S. Kramer, FHI
E. Murphy-Fitch, FHI
T. M. Martin, HAB
P. Sobotta, NPT
M. L. Blazek, Oregon Energy
R. Jim, YN
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